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Via Email (werner.leah@epa.com) 

January 13, 2023 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
December 2022 Monthly Progress Report #104 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the December 2022 monthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052. 

Sincerely, 
de maximis, inc. 

Michael H. Samples 
Alternate Project Coordinator 

MHS: 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., USEPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
GDL Technical Committee 

979812
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MONTHLY PROGRESS REPORT - #104 

 
PROJECT NAME: Gary Development Landfill Superfund Site 
    
PERIOD COVERED: December 2022 
 
 
A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 
 

• On December 21, 2022, representatives for the United States Environmental Protection Agency 
(EPA), and the Settling Work Parties (SWPs) participated in a routine project status meeting. 
 

• With a transmittal dated December 27, 2022, and consistent with prior email and verbal 
notifications, the SWPs consultant (“Weaver Consultants Group” or “WCG”) provided 
notification to EPA regarding the transportation and disposal (T&D) of investigation derived 
waste (IDW).  T&D activities occurred on December 29, 2022 by Safety-Kleen, the EPA-approved 
waste disposal contractor, with oversight by WCG. 
 

• In a transmittal dated December 27, 2022, EPA provided the SWPs with comments on the 
Supplemental Source Area Investigation Work Plan (Work Plan), dated November 18, 2022.  Per 
the Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study (AOC), and unless specified otherwise by EPA, a revised Work 
Plan is due to EPA no later than 15 days of receiving comments (i.e., January 11, 2023).  
However, based on ongoing discussions between EPA and the SWPs, it is anticipated that during 
the next reporting period the due date will be extended. 

 
B. SAMPLING AND TESTING ACTIONS AND RESULTS 
 

• With a transmittal dated December 27, 2022, EPA was presented with the laboratory analytical 
report and waste profiles associated with the November 7, 2022, samples of IDW for disposal 
characterization (see November 2022 Monthly Progress Report).   

 
C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES / 

DELIVERABLES 
 

• Discuss and respond to EPA’s December 2022 comments on the OU-1 Supplemental Source Area 

Investigation Work Plan, dated November 18, 2022. 

 

• A routine project status call between representatives for EPA, Indiana Department of 

Environmental Management (IDEM), and the SWPs is tentatively scheduled for January 25, 

2023. 
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• Provide EPA with insurance information for the Respondents' EPA-approved Contractor (Weaver 

Consultants Group) as a means of complying with the requirements of the AOC as to insurance 

carried by members of the Respondents and/or the Group itself. 

 

• Within 2 weeks of IDW disposal, documentation of the activities will be provided to EPA. 

 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 
 

• Continue discussions with USEPA and IDEM regarding bifurcation of groundwater as a new and 

separate OU. 

 
F. ENCOUNTERED / ANTICIPATED DELAYS 
 

• None. 
   
G. COMMUNITY RELATIONS ACTIVITIES 
 

• None requested. 


